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1AU
3 Aug 98

CERTIFIED MAIL, RETURN RECEIPT REQUESTED

California Regional Water Quality Control Board
Santa Ana Region
Attn: Ms. Patricia Hannon
Remedial Project Manager
3737 Main Street, Suite 500
Riverside, CA 92501-3339

RE: Federal Facility Agreement Schedule, Marine Corps Air Station (MCAS) El Toro

Dear Ms. Hannon:

This letter is to request changes to the MCAS El Toro Federal Facility Agreement (FFA)
Appendix A Schedule for primary documents. Operable Unit (OU) -2A (inactive landfill
sites 2 and 17) and OU-2B (inactive landfill sites 3 and 5) require revised milestone
deliverable dates for the draft Record of Decision (ROD). Enclosure (1) presents a
schedule of revised FFA primary milestones. These extension requests are made
pursuant to Section 9.2 (g) of the FFA.

OU-2Aand OU-2B (Sites 2, 1713 and 5)
On July 13, 1998, the public comment period (60-days) concluded on the Proposed

Plan for the four inactive landfills at El Toro. Due to the significant volume of comments
received at the close of the comment period, we propose submitting the draft OU-2A and
2B ROD and draft ResponsivenessSummary on November 4, 1998, three months later
than currently scheduled date of August 4, 1998. A 3-month extension would provide time
for the BP,AC Cleanup Team to discuss the significant public comments and develop a
ROD that continues to support El Tom's obligations under CERCLA. A team meeting is
currently scheduled for August 5, 1998. No other FFA schedulea deliverables are
impacted.

These new revised dates are both fair and reasonable. If you have any questions, or
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need additional information, please call me at (714) 726-3470 or Andy Piszkin, Lead
Remedial Project Manager at (619) 532-4159.

Sincerely,

__L__OSEPH JOYCE_ _
Base Realignment and Closure
Environmental Coordinator
By direction of
the Commanding General

Enclosure: 1. Appendix A FFA Schedule of Submittals

Copy to:
Glenn R. Kistner, USEPA
John Scandura, DTSC
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California Environmental Protection Agency
Department of Toxic Substances Control, Region 4
Attn: Mr. John Scandura
Chief Office of Military Facilities
Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630

RE: Federal Facility Agreement Schedule, Marine Corps Air Station (MCAS) El Toro

Dear Mr. Scandura:

This letter is to request changes to the MCAS El Toro Federal Facility Agreement (FFA)
Appendix A Schedule for primary documents. Operable Unit (OU) -2A (inactive landfill
sites 2 and 17) and OU-2B (inactive landfill sites 3 and 5) require revised milestone
deliverable dates for the draft Record of Decision (ROD). Enclosure (1) presents a
schedule of revised FFA primary milestones. These extension requests are made
pursuant to Section 9.2 (g) of the FFA.

OU-2A and OU-2B (Sites 2, 17, 3 and 5)
On July 13, 1998, the public commentperiod (60-days) concluded on the Proposed

Plan for the four inactive landfills at El Toro. Due to the significant volume of comments
received at the close of the comment period, we propose submitting the draft OU-2A and
2B ROD and draft Responsiveness Summary on November 4, 1998, three months later
than currently scheduled date of August 4, 1998. A 3-month extension would provide time
for the BRAC Cleanup Team to discuss the significant public comments and develop a
ROD that continues to support El Toro's obligations under CERCLA. A team meeting is
currently scheduled for August 5, 1998. No other FFA scheduled deliverables are
impacted.

These new revised dates are both fair and reasonable. If you have any questions, or
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need additional information, pleasecall me at (714) 726-3470 or Andy Piszkin, Lead
Remedial Project Manager at (619) 532-4159.

Sincerely,

OYCE V
Base Realignment and Closure
Environmental Coordinator
By direction of
the Commanding General

Enclosure: 1. Appendix A FFA Schedule of Submittals

Copy to:
Glenn R. Kistner, USEPA
Patricia Hannon, Santa Ana RWQCB
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CERTIFIED MAIL, RETURN RECEIPT REQUESTED

U.S. Environmental Protection Agency
Region IX
Attn: Mr. Glenn R. Kistner
Remedial Project Manager
Hazardous Waste Management Division, (SFD 8-2)
75 Hawthorne Street
San Francisco, CA 94105-3901

RE: Federal FacilityAgreement Schedule, Marine CorpsAir Station (MCAS) El Tore

Dear Mr. Kistner:

This letter is to request changes to the MCAS El Toro Federal FacilityAgreement (FFA)
Appendix A Schedule for primary documents. Operable Unit (OU) -2A (inactive landfill
sites 2 and 17) and OU-2B (inactive landfill sites 3 and 5) require revised milestone
deliverable dates for the draft Record of Decision (ROD). Enclosure (1) presents a
schedule of revised FFA primary milestones. These extension requests are made
pursuant to Section 9.2 (g) of the FFA.

OU-2A and OU-2B (Sites 2, 17, 3 and 5)
On July 13, 1998, the public comment period (60-days) concluded on the Proposed

Plan for the four inactive landfills at El Toro. Due to the significant volume of comments
received at the close of the comment period, we propose submitting the draft OU-2A and
2B ROD and draft Responsiveness Summary on November 4, 1998, three months later
than currently scheduled date of August 4, 1998. A 3-month extension would provide time
for the BP,AC Cleanup Team to discuss the significant public comments and develop a
ROD that continues to support El Tore's obligations under CERCLA. A team meeting is
currently scheduled for August 5, 1998. No other FFA scheduled deliverables are
impacted.

These new revised dates are both fair and reasonable. If you have any questions, or
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need additional information, please call me at (714) 726-3470 or Andy Piszkin, Lead
Remedial Project Manager at (619) 532-4159.

Sincerely,

Base Realignment and Closure
Environmental Coordinator
By direction of
the Commanding General

Enclosure: 1. Appendix A FFA Schedule of Submittals

Copy to:
John Scandura, DTSC
Patricia Hannon, Santa Ana RWQCB
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3 August 1998

APPENDIX A
MCAS E1 Toro Schedule

(Page 1 of 2)

Current New Change in
OperableUnit (OU)-I: Site 18 Completion Dates Completion Dates Dates
Phase I Tech Memo 7 May 93 No Change
DraftPhaseIIWorkPlan 9Nov93 NoChange
Draft Remedial Investigation 30 Dec 94 No Change
Draft Interim Action Feasibility Study 15 Oct 95 No Change
Draft Final Interim Action Feasibility Study 9 Aug 96 No Change
*Agency Approval of Draft Final 11 Oct 96 No Change
*Response to Regulatory Draft Final Comments 15 Jan 98 No Change
Draft Proposed Plan 18 Dec 95 No Change

*re-Draft Proposed Plan 24 Aug 98 No Change
Draft Interim Record of Decision 3 Jun 99 No Change

OU-2A: Site 24 (Vadose Zone)
PhaseI TechMemo 7 May93 NoChange
Draft Phase II Work Plan 20 Mar 95 No Change
StartPhaseIIFieldWork 20 Jul 95 NoChange
Draft Remedial Investigation 20 Feb 96 No Change
Draft Feasibility Study 9 Aug 96 No Change
Draft Proposed Plan 11 Mar 97 No Change
Draft Record of Decision 1 Jul 97 No Change
Draft Final Record of Decision 24 Sep 97 No Change
Draft Remedial Design/Remedial Action Work Plan 6 Jan 98 No Change
DraftFinalRemedialDesign 11Aug98 No Change
Draft Construction Quality Assurance Plan 11Aug 98 No Change
Draft Construction Quality Control Plan 11 Aug 98 No Change

DraftContingencyPlan 11Aug98 NoChange
Draft Project Closeout Report 22 Apr 02 No Change

OU-2A: Site 24 (Groundwater)
PhaseI TechMemo 7May93 NoChange
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Feb 96 No Change
DraftFeasibilityStudy 9Aug 96 NoChange
Draft Final Feasibility Study 5 Dec 97 No Change

*AgencyApprovalof Draft Final ; 23Mar98 No Change
Draft Proposed Plan 24 Aug 98 No Change
DraftRecordof Decision 3Jun 99 NoChange

OU-2B: Sites 2 & 17
PhaseI TechMemo 7May93 NoChange
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
DraftRemedialInvestigation 20 Mar96 No Change
Draft FinalRemedialInvestigation 6 Sep 96 No Change
DraftFeasibilityStudy 6 Sep 96 NoChange
DraftFinalFeasibilityStudy 18Mar 97 NoChange
DraftProposedPlan 18Sep97 NoChange
DraftFinalProposedPlan 28 Jan 98 NoChange
DraftRecordofDecision 4Aug98 4Nov98 + 3 months

Encl (1)



3 August 1998

APPENDIX A
MCAS E1 Toro Schedule

(Page 2 of 2)

Current New Changein
OU-2C:Sites3 & 5 CompletionDates CompletionDates Dates
PhaseITechMemo 7May93 NoChanee

DraftPhaseIIWorkPlan 20 Mar95 NoChange
StartPhaseIIFieldWork 20Jul 95 No Change
Draft Remedial Investigation 20 Apr 96 No Change
DraftFinal RemedialInvestigation 8 Oct 96 No Change
DraftFeasibilityStudy 8Oct 96 NoChange
DraftFinalFeasibilityStudy 13Feb 97 NoChange
DraftProposedPlan 18Sep 97 NoChange
DraftFinalProposedPlan 28 Jan 98 NoChange
DraftRecordofDecision 4 Aug98 4 Nov98 + 3 months

OU-3: Sites 4, 6, 9, 10, 13, 15, 19, 20, 21 & 22 and OU-2A: Site 25
DraftRemedialInvestigation 20Nov96 No Change
Draft Feasibility Study 20 Mar 97 N/A
DraftProposedPlan 15Apr 97 NoChange
DraftRecordof Decision 21 Aug97 NoChange

OU-3: Sites 8, I1, & 12
Draft Remedial Investigation (included Site 16) 20 Nov 96 No Change
DraftFeasibilityStudy(FS) 10Jul 97 NoChange
DraftFinalFeasibilityStudy 13Jan 98 NoChange
*AgencyApprovalof DraftFinal 16Apr 98(est.) 1 Jun 98 + 6 weeks
DraftProposedPlan 18Jun98 28 Jul 98 + 6weeks
Draft Record of Decision 26 Feb 99 7 Apr 99 + 6 weeks

OU-3: Sites 7, 14, & 16
Draft Remedial Investigation (sites 7 & 14 only) 10 Aug 98 17 Mar 99 + 7 months
DraftFeasibilityStudy 19Mar99 19Oct 99 +7 months
Draft Proposed Plan 21 Oct 99 24 May 00 + 7 months
DraftRecordof Decision 26May00 29 Dee 00 + 7 months

OU-3: Site 1
DraftRemedialInvestigation 4Jan 00 NoChange

DraftFeasibilityStudy 11Sep 00 NoChange
Draft Proposed Plan 18 Apr 01 No Change
DraftRecordofDecision 14Dec 01 NoChange

This schedule reflects current/proposed FFA milestones and are,subject to change.
* Not an enforceable FFA deliverable.
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